
South Carolina Electric and Gas
Exhibit No. (SAB-3)

08-2Q-1 Approve En ineerin, Procurement and Construction A reement 5/23/2008 5/23/2008

08-2Q-2 Issue P.O/s to nuclear component fabricators for Units 2 and 3 Containment Vessels 12/3/2008 12/3/2008

08-2Q-2 Contractor Issue PO to Passive Residual Heat Removal Heat Exchanger Fabricator - First Payment - Unit
2 8/31/2008 8/31/2008

08-2Q-2 Contractor Issue PO to Accumulator Tank Fabricator - Unit 2 7/31/2008 7/31/2008

08-2Q-2 Contractor Issue PO to Core Makeup Tank Fabricator - Units 2 & 3 9/30/2008 9/30/2008

08-2Q-2 Contractor Issue PO to Squib Valve Fabricator - Units 2 & 3 3/31/2009 3/31/2009

08-2Q-2 Contractor Issue PO to Steam Generator Fabricator - Units 2 8 3 6/30/2008 6/30/2008

08-2Q-2 Contractor Issue Lon Lead Material PO to Reactor Coolant Pump Fabricator - Units 2 8 3 6/30/2008 6/30/2008

08-2Q-2 Contractor Issue PO to Pressurizer Fabricator - Units 2 8 3 8/31/2008 8/31/2008

08-2Q-2 Contractor Issue PO to Reactor Coolant Loop Pipe Fabricator - First Pa ment - Units 2 8 3 6/30/2008 6/30/2008

08-2Q-2 Reactor Vessel Internals - Issue Lon Lead Material PO to Fabricator - Units 2 and 3 11/21/2008 11/21/2008
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08-2Q-2 Contractor Issue Lon Lead Material PO to Reactor Vessel Fabricator - Units 2 8 3 6/30/2008 6/30/2008

08-2Q-2 Contractor Issue PO to Integrated Head Packa e Fabricator - Units 2 8 3 7/31/2009

08-2Q-2 Control Rod Drive Mechanism Issue PO for Lon Lead Material to Fabricator- Units 2 and 3-first pa ment 6/21/2008 6/21/2008

08-2Q-2 Issue P.O/s to nuclear component fabricators for Nuclear Island structural CA20 Modules 7/31/2009

08-3Q-1 Start Site Specific and balance of plant detailed desi n 9/11/2007 9/11/2007

08-3Q-2 Instrumentation 8 Control Simulator - Contractor Place Notice to Proceed - Units 2 8 3 10/31/2008 10/31/2008

08-3Q-3 Steam Generator - Issue Final PO to Fabricator for Units 2 and 3 6/30/2008 6/30/2008

08-3Q-3 Reactor Vessel Internals - Contractor Issue PO for Long Lead Material (Heavy Plate and Heavy Forgings)
to Fabricator - Units 2 & 3 1/31/2010

08-3Q-3 Contractor Issue Final PO to Reactor Vessel Fabricator - Units 2 8 3 9/30/2008 9/30/2008

08-3QR Variable Frequency Drive Fabricator Issue Transformer PO - Units 2 & 3 4/30/2009

08-4Q-1 Startclearin, rubbin and radin 1/26/2009 1/26/2009
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08-4Q-2 Core Makeup Tank Fabricator Issue Lon Lead Material PO- Units 2 8 3 10/31/2008 10/31/2008

08&Q-2 Acumulator Tank Fabricator Issue Lon Lead Material PO - Units 2 8 3 1 0/31/2008 1 0/31/2008

08-4Q-2 Pressurizer Fabricator Issue Long Lead Material PO - Units 2 t 3 10/31/2008 1 0/31/2008

08-4Q-2 Reactor Coolant Loop Pipe - Contractor Issue PO to Fabricator - Second Payment - Units 2 8 3 4/30/2009

084Q-2 Inte rated Head Packa e- Issue PO to Fabricator- Units 2 and 3- second pa ment 7/31/2009

08%Q-2 Control Rod Drive Mechanisms - Contractor issue PO for Lon Lead Material to Fabricator - Units 2 8 3 6/30/2008 6/30/2008

084Q-2 Contractor Issue PO to Passive Residual Heat Removal Heat Exchanger Fabricator - Second Payment-
Units 2 8 3 10/31/2008 10/31/2008

09-1Q-1 Start Parr Road intersection work. 2/13/2009 2/1 3/2009

09-1Q-2 Reactor Coolant Pump - Issue Final PO to Fabricator - Units 2 and 3 6/30/2008 6/30/2008

09-1Q-3 Inte rated Heat Packages Fabricator Issue Lon Lead Material PO- Units 2 8 3 10/31/2009

09-1' Desi n Finalization Pa ment 3 1/31/2009 1/31/2009
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09-2Q-1 Start site development 6/23/2009 6/23/2009

09-2Q-2 Contractor Issue PO to Turbine Generator Fabricator - Units 2 8 3 2/28/2009 2/17/2009

09-2Q-2 Contractor Issue PO to Main Transformers Fabricator - Units 2 & 3 9/30/2009

09-2Q-3 Core Makeup Tank Fabricator Notice to Contractor Receipt of Lon Lead Material - Units 2 & 3 11/30/2010

09-2QP Desi n Finalization Pa ment 4 4/30/2009

09-3Q-1 Turbine Generator Fabricator Issue PO for Condenser Material - Unit 2 6/31/2009

09-3Q-2 Reactor Coolant Pump Fabricator Issue Lon Lead Material Lot 2- Units 2 8 3 4/30/2009

09-3Q-2 Passive Residual Heat Removal Heat Exchan er Fabricator Receipt of Lon Lead Material - Units 2 & 3 5/31/2010

09-3Q-3 Desi n Finalization Pa ment 5 7/31/2009

09-4Q-1 Start erection of construction buildings, to include craft facilities for personnel, tools, equipment; first aid
facilities; field offices for site management and support personnel; temporary warehouses; and construction hiring

office. 10/9/2009

094Q-2 Reactor Vessel Fabricator Notice to Contractor of Receipt of Flan e Nozzle Shell For in - Unit 2 7/31/2009
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09%QQ Desi n Finalization Pa ment 6 10/31/2009

09XQP Instrumentation and Control Simulator - Contractor Issue PO to Subcontractor for Radiation Monitor
System - Units 2 & 3 12/31/2009

10-1Q-1 Reactor Vessel Internals - Fabricator Start Fit and Weldin of Core Shroud Assembl - Unit 2 6/30/201 1

10-1Q-2 Turbine Generator Fabricator Issue PO for Moisture Separator Reheater/Feedwater Heater Material - Unit

2 4/30/2010

10-1Q-3 Reactor Coolant Loop Pipe Fabricator Acceptance of Raw Material - Unit 2 4/30/201 0

10-2Q-1 Reactor Vessel Internals - Fabricator Start Weld Neutron Shield Spacer Pads to Assembly - Unit 2 10/31/2011

10-2Q-2 Control Rod Drive Mechanisms - Fabricator to Start Procurement of Lon Lead Material - Unit 2 6/30/2009

10-2Q-3 Contractor Notified that Pressurizer Fabricator Performed Claddin on Bottom Head - Unit 2 11/30/2010

10-3Q-1 Start excavation and foundation work for the standard plant for Unit 2 3/15/2010

10-3Q-2 Steam Generator Fabricator Notice to Contractor of Receipt of 2nd Steam Generator Tubesheet Forging-
Unit 2 2/28/2010

10-3Q-3 Reactor Vessel Fabricator Notice to Contractor of Outlet Nozzle Welding to Flange Nozzle Shell
Completion - Unit 2 2/28/2010
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10-3Q-4 Turbine Generator Fabricator Notice to Contractor Condenser Fabrication Started - Unit 2 5/31/2010

10-4Q-1 Complete preparations for receivin the first module on site for Unit 2. 8/1 8/201 0

10'-2 Steam Generator Fabricator Notice to Contractor of Receipt of 1st Steam Generator Transition Cone
Forging - Unit 2 4/30/2010

10%Q-3 Reactor Coolant Pump Fabricator Notice to Contractor of Manufacturin of Casin Completion - Unit 2 11/30/2010

10PQX Reactor Coolant Loop Pipe Fabricator Notice to Contractor of Machining, Heat Treating 8 Non-Destructive
Testing Completion - Unit 2 12/31/2010

11-1Q-1 Core Makeup Tank Fabricator Notice to Contractor of Satisfacto Completion of H drotest-Unit2 5/31/2011

11-1Q-2 Polar Crane Fabricator Issue PO for Main Hoist Drum and Wire Rope - Units 2 & 3 2/28/2011

11-2Q-1 Control Rod Drive Mechanisms - Fabricator to Start Procurement of Lon Lead Material - Unit 3 6/30/2011

11-2Q-2 Turbine Generator Fabricator Notice to Contractor Condenser Read to Ship - Unit 2 10/31/2011

11-3Q-1 Start placement of mud mat for Unit 2 7/1 4/2011

11-3Q-2 Steam Generator Fabricator Notice to Contractor of Receipt of 1st Steam Generator Tubin - Unit 2 1/31/2011
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11-3Q-3 Pressurizer Fabricator Notice to Contractor of Welding of Upper and Intermediate Shells Completion - Unit
2 1 0/31/201 0

11-3Q-4 Reactor Vessel Fabricator Notice to Contractor of Closure Head Cfaddin Completion - Unit 3 2/28/2012

11'-1 Be in Unit 2 first nuclear concrete placement 10/3/2011

11-4Q-2 Reactor Coolant Pump Fabricator Notice to Contractor of Stator Core Com letion - Unit 2 9/30/2011

11-4Q-3 Fabricator Start Fit and Weldin of Core Shroud Assembl - Unit 2 6/30/2011

11-4Q-4 Steam Generator Fabricator Notice to Contractor of Completion of 1st Steam Generator Tubing Installation
- Unit 2 5/31/2011

114Q-5 Reactor Coolant Loop Pipe - Shipment of Equipment to Site - Unit 2 12/31/2012

11-4Q-6 Control Rod Drive Mechanism - Ship Remainder of Equipment (Latch Assembly 8 Rod Travel Housing) to
Head Supplier - Unit 2 12/31/2011

114Q-7 Pressurizer Fabricator Notice to Contractor of Welding of Upper and Intermediate Shells Completion - Unit
2 10/31/2010

11 4Q-8 Steam Generator Fabricator Notice to Contractor of Completion of 2nd Steam Generator Tubing
Installation - Unit 2 6/30/2011
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11-4Q-9 Desi n Finalization Payment 14 10/31/2011

12-1Q-1 Set module CA04 for Unit 2 1/27/2012

12-1Q-2 Passive Residual Heat Removal Heat Exchanger Fabricator Notice to Contractor of Final Post Weld Heat
Treatment - Unit 2 6/30/201 0

12-1Q-3 Passive Residual Heat Removal Heat Exchanger Fabricator Notice to Contractor of Completion of Tubing-
Unit 2 1/31/2011

12-1' Polar Crane Fabricator Notice to Contractor of Girder Fabrication Completion - Unit 2 2/28/2012

12-1Q-5 Turbine Generator Fabricator Notice to Contractor Condenser Read to Ship - Unit 3 8/31/201 3

12-2Q-1 Set ContainmentVesselrin ¹1 for Unit2 4/3/2012

12-2Q-2 Reactor Coolant Pump Fabricator Delive of Casings to Port of Export- Unit 2 3/31/2012

12-2Q-3 Reactor Coolant Pump Fabricator Notice to Contractor of Stator Core Completion - Unit 3 8/31/201 3

12-2QX Reactor Vessel Fabricator Notice to Contractor of Receipt of Core Shell Forging - Unit 3 9/30/2012

12-2Q-5 Contractor Notified that Pressurizer Fabricator Performed Cladding on Bottom Head - Unit 3 1/31/2013
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12-3Q-1 Set Nuclear Island structural module CA03 for Unit 2 8/30/2012

12-3Q-2 Squib Valve Fabricator Notice to Contractor of Completion of Assembly and Test for Squib Valve Hardware
- Unit 2 5/31/2012

12-3Q-3 Accumulator Tank Fabricator Notice to Contractor of Satisfacto Completion of H drotest - Unit 3 12/31I/2012

12QQP Polar Crane Fabricator Notice to Contractor of Electric Panel Assembl Completion - Unit2 7/31/2012

12%Q-1 Start containment lar e bore pipe supports for Unit 2 4/9/2012

12'-2 Integrated Head Packa e - Shipment of Equipment to Site - Unit 2 10/31/2012

12%Q-3 Reactor Coolant Pump Fabricator Notice to Contractor of Final Stator Assembl Completion - Unit 2 11/30/2012

12PQ-4 Steam Generator Fabricator Notice to Contractor of Completion of 2nd Steam Generator Tubing
Installation - Unit 3 5/31/2013

12-4Q-5 Steam Generator Fabricator Notice to Contractor of Satisfactory Completion of 1st Steam Generator
Hydrotest - Unit 2 5/31/2012

13-1Q-1 Start concrete fill of Nuclear Island structural modules CA01 and CA02 for Unit 2 2/26/2013
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South Carolina Electric and Gas
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13-1Q-2 Passive Residual Heat Removal Heat Exchan er - Delive of Equipment to Port of Entry - Unit 2 4/30/2012

13-1Q-3 Refueling Machine Fabricator Notice to Contractor of Satisfactory Completion of Factory Acceptance Test-
Unit 2 2/28/2013

13-1Q-4 Deliver Reactor Vessel Internals to Port of Export- Unit 2 7/31/2013

13-2Q-1 Set Unit 2 Containment Vessel 4/17/2013

13-2Q-2 Steam Generator - Contractor Acceptance of Equipment at Port of Ent - Unit 2 3/31/201 3

13-2Q-3 Turbine Generator Fabricator Notice to Contractor Turbine Generator Ready to Ship - Unit 2 4/30/2013

13-2Q-4 Pressurizer Fabricator Notice to Contractor of Satisfacto Completion of H drotest - Unit 3 2/28/2014

13-2Q-5 Polar Crane - Shipment of Equipment to Site - Unit 2 5/31/2013

13-2Q-6 Receive Unit 2 Reactor Vessel on site from fabricator 5/20/2013

13-3Q-1 Set Unit 2 Reactor Vessel 5/1 8/201 3

13QQ-2 Steam Generator Fabricator Notice to Contractor of Completion of 2nd Channel Head to Tubesheet
Assembly Welding - Unit 3 12/31/2013
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13-3Q-3 Reactor Coolant Pump Fabricator Notice to Contractor of Final Stator Assembl Completion - Unit 3 8/31/2014

134Q4 Reactor Coolant Pump - Shipment of Equipment to Site 2 Reactor Coolant Pumps) - Unit 2 9/30/2013

13-3Q-5 Place first nuclear concrete for Unit 3 8/1/2013

13'-1 Set Unit 2 Steam Generator 9/9/2013

13XQ-2 Main Transformers Read to Ship - Unit 2 9/30/201 3

13-4Q-3 Complete Unit 3 Steam Generator H drotest at fabricator 2/28/2014

13%Q-4 Set Unit 2 Containment Vessel Bottom Head on basemat le s 11/21/2011

14-1Q-1 Set Unit 2 Pressurizer Vessel 1/24/2014

14-1Q-2 Reactor Coolant Pump Fabricator Notice to Contractor of Satisfactory Completion of Factory Acceptance
Test- Unit3 2/28/2015

14-1Q-3 Deliver Reactor Vessel Internals to Port of Export - Unit 3 6/30/2015
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14-1Q-4 Main Transformers Fabricator Issue PO for Material - Unit 3 4/30/2014

14-2Q-1 Complete weldin of Unit 2 Passive Residual Heat Removal S stem pipin 3/19/2014

14-2Q-2 Steam Generator - Contractor Acceptance of Equipment at Port of Ent - Unit 3 4/30/2015

14-2Q-3 Refuelin Machine - Shipment of Equipment to Site - Unit 3 5/31/2014

14-3Q-1 Set Unit 2 Polar Crane 4/3/2014

14-3Q-2 Reactor Coolant Pumps - Shipment of Equipment to Site - Unit 3 6/30/2015

14-3Q-3 Main Transformers Read to Ship - Unit 3 9/30/2014

14-4Q-1 Spent Fuel Strora e Rack - Shipment of Last Rack Module - Unit 3 12/31/2014

15-1Q-1 Start electrical cable pullin in Unit 2 Auxilla Buildin 12/26/2014

15-1Q-2 Complete Unit 2 Reactor Coolant S stem cold h dro 8/3/2015

15-2Q-1 Activate class 1E DC power in Unit 2 Auxila Buildin 3/5/2015

South Carolina Electric and Gas Company - Proprietary Page 12 of 14
Based on April 1, 2009 Performance

Measurement Baseline Schedule



South Carolina Electric and Gas
Exhibit No. (SAB-3)

15-3Q-1 Complete Unit 2 hot functional test. 9/21/2015

15-3Q-2 Install Unit 3 ring 3 for containment vessel 7/30/201 5

15PQ-1 Load Unit 2 nuclear fuel 10/28/2015

16-1Q-1 Unit 2 Substantial Completion 4/1/2016

16-2Q-1 Set Unit 3 Reactor Vessel 1 0/1/201 5

16-3Q-1 Set Unit 3 Steam Generator f/2 12/22/2015

16%Q-1 Set Unit 3 Pressurizer Vessel 5/1 6/2016

17-1Q-1 Complete weldin of Unit 3 Passive Residual Heat Removal S stem pipin 6/20/2016

17-2Q-1 Set Unit 3 polar crane 7/18/2016

17-3Q-1 Start Unit 3 Shield Buildin roof slab rebar placement 1/16/2017

17-4Q-1 Start Unit 3 Auxilia Buildin electrical cable pullin 4/6/2017
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18-1Q-1 Activate Unit 3 Auxiliary Buildin class 1E DC power 6/9/2017

18-2Q-1 Complete Unit 3 Reactor Coolant S stem cold h dro 1/1/2018

18-2Q-1 Complete Unit 3 hot functional test 2/1 5/201 8

18-3Q-1 Complete Unit 3 nuclear fuel load 7/31/2018

18'-1 Be in Unit 3 full power operation 1 0/31/201 8

19-1Q-1 Unit 3 Substantial Completion 1/1/2019

"13PQ-3 This Milestone was incorrect in the May 2009 filing due to a transposition error. It has been corrected to
reflect the original BLRA Milestone.
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